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The CRCIA Project Management Team agree that during FY96, work, with proactive
involvement by the non-TPA members, will be performed in esponse to TPA
Milestone 11-15-80:

1) Perform an assessment of Hanford-derived contaminants (existing
conditions including residual contaminants from past operations) in a
scoping level risk assessment to support IRM decisions:

2) Compile and make available to the public the approximately 2000
documents identified in Appendix A of the data compendium: pertinent A

Hanford data will be made available
3) Work with the declassifica~tCen efforts of the HAB in identifying the

ColumbitRiver documents as a high priority for release.
4) Define the essential work remaining to provide aneacceptable

"comprehensive" river impact assessement. This work will be documented
in the same report as the scoping level risk assessment.

5) Data (from 2&3) will be available 1- .- k against thl PA

These actions are des'ined to fulfill the requirements for a scoping level RA

to support IRM decisi limited only by the time and FY96 funds available for
this effort. However, the "comprehensive" issue is left open.\work identified
under #4 will be assigned TPA MiS as appro riate, scoped. prioritized and

scheduled.
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DOE/EPA(?)/Ecology(?) Proposal for FY 1996 CRCIA

Based on Discusssions at 9/19, 9/20 Project Management Team Mtg

After the CRCIA meeting of September 19th, 20th, DOE has assessed what can be

done to respond to needs expressed at meeting. The following work is
proposed:

1. Risk Assessment (see below)

2) Providing data
- that used in the risk assessment
- historic and classified data as supported by the HAB (funding for

declassification, other costs paid for by HAB or other sources

3) development of "the framework document" - at a summary level , would
identify various data sources, studies, and needs (could identify which of
"the three boxes" (based on 9/19, 9/20 definition) these belong

Risk Assessment

In FY 1996, the CRCIA will complete the assessment of risks posed by existing
Hanford-derived contaminants to humans and the environment to determine if
cleanup actions are necessary. The non-TPA members of the Project Management
Team will be afforded the opportunity to work proactively with TPA members on
the development : 7 r" . A'. key documents and performance of
the risk assessment. Working with non-TPA team members, DOE, EPA, and Ecology
will evaluate the priorities of additionally identified work deemed necessary
to complete a "comprehensive" assessment (this work will be identified in the
framework document. This work is to begin immediately. Dct-L k t ,.
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